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Funding:  
1. Total funding commitment:  

$1,500,000 2006 General Obligation bonds (Capital Improvement Project) 
$   552,703 HUD stimulus monies (Community Development Block Grant-Recovery)  
$2,213,790 NHCD - Community Development Block Grant (CDBG) 
$   136,717 NHCD - Economic Development Initiative (EDI) 
====== 
$4,403,210 

 
Milestones (Updated): 
1.  January 

a. Utility work in Juniper was completed 
b. Pouring of piers, columns and walls began 
c. Utility work in 11th Street began 
d. January 18th and 25th – AIPP meetings were held to collect names of individuals who 

have contributed to the advancement of Austin’s African-American community.  
 
General Information: 
1. Tenant lease negotiations underway 
2. Staff/ProArts Collective is in contact with family member, Darwin Hamilton, and providing 

regular updates  
 

Tentative Schedule (Updated) 
 February 

o Walls to continue to be poured 
o Garage slap to be poured 
o Relocate the Dedrick-Hamilton house  

 April 
o Substantial Completion of Facility 

 May  
o Final - Completion of Facility 

 June 
o Ribbon Cutting 


